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POLREP No:

I BACKGROUND

Site No: B5Y2

Response Authority: CERCLA (PRP)
CERCLIS No: ILN000508169

NPL Status: No

State Notification: ILL. EPA

Status of Action Memorandum: Signed 7/16/01
Enforcement Status: AOC signed 8/3/01

Start Date: April 5, 2001

Completion Date: N/A

IIL SITE INFORMATION

A Incident Category

CERCLA PRP lead removal action
B Site Description

The J-Pitt Steel Melt Shop Site is a former steel making operation located in Chicago, Cook
County, Illinois. The site, located in an industrial area at 3151 South California Avenue, has been
abandoned since 1997. The site is bordered to the north by the Chicago Illinois Western Railroad
tracks, to the east by a scrap metal operation, to the south by the Chicago Sanitary District Canal
(the Canal), and to the west by California Avenue. The site consists of a large industrial building
in good condition, divided into three sections. Section one. the northern most section of the
building is approximately 630 feet by 98 feet, section two i~ 760 feet by 60 feet, and section
three, adjacent to the Canal, is 530 feet by 72 feet. Scattercd throughout the facility are large
pieces of steel making equipment, including a furnace, baghouses, a cooling tower, and numerous
large transformers. Near the furnace in section three, a serics of elevated platforms and walkways



remain intact. Large quantities of various industrial materials used in the steel making process,
including silica, insulating Tundish spray, and magnesium oxide remain in the building.

C Description of Threat
Numerous drums, fuel storage containers, paint cans, poly tanks, and miscellaneous small
containers are scattered throughout the site. The contents of these drums and containers include
oils, grease. acids, paints, cleaning fluids and other unknown materials. Several pits containing
unknown liquids are located in sections two and three. In addition. large piles of slag, dust, and
flyash are present the building, mainly in section three. Asbestos and radioactive material is also
present on-site. Site access is not completely restricted and previous trespassers on-site have
removed the majority of the electrical equipment and copper wiring.

v, RESPONSE INFORMATION

A. Response Activities to Date (May 17, 2002 thru December 17, 2002)

June
1 Resampling of surface soils inside the building and slag piles proposed for Streamlined Risk

Assessment.

2. Propose to develop ARARSs for subsurface soils.

3. Water in pits determined to be non-hazardous, requiring no removal action.

4. Dry goods inside building determined to be non-hazardous, requiring no removal action.

5. Fallen asbestos was removed 5/21/02, by EHC Ind. of Wauconda, IL approximately ' cu. ft.

6. Considering applying TACO standards to the oils found in the groundwater.

7. Maintaining boom.

8. Radioactive wear needles removed by Radiametrics, Inc. of Lorain, Ohio on 5/20/02.

9. Requesting bids for Drum removal work.

July

1. Continue to maintain boom.

2. Requesting bids for the disposal of 26 drums of K061 rinsate water from baghouse
decontamination.

August

1. K061 rinsate water removed by SET Environmental to EQ Michigan Disposal on 8/5/02.

2. K061 debris (PPE and visqueen) removed by Dart Trucking to CID Landfill, Chicago. IL on
8/5/02.

3. On 8/20/02, replaced 200 feet of boom in the canal.

September

1. On 9/4/02, sampling was conducted for hex chrome in the slag piles and surface soils for the
Streamlined Risk Assessment.
2. SET Environmental was selected for the drum removal work.



October

1.

Analytical data received for slag piles and surface soils, proceeding with Streamlined Risk
Assessment.

2. Scope of Work developed for drum removal.

November

1. Streamlined Risk Assessment completed, based on these calculations Burns & McDonnell
concludes that exposure to metals in soil and the slag is unlikely to pose an appreciable
human health risk, and that no removal action is warranted.

2. 11/12/02, USEPA approves work plan for drum removal phase.

3. 11/14/02, both sections of boom replaced on canal.

4. 11/25/02, start of drum work by SET Environmental, sampling for disposal, lab packing,
pumping out non-hazardous oils from 126 containers, and profiling waste streams for
disposal. This phase of the work was completed on 12/4/02.

B. Next Steps

1. Continue with the drum removal work. /

2. Consider applying TACO as an ARAR and developing other ARARs ; if necessary,
to address the remaining detectablé concentrations of PCBs and TPH identified in the
test pit and subsurface soil. ‘

3. Perform visual inspection of the Canal to observe boom conditions.

C. Key Issues

The Streamlined Risk Assessment will be reviewed by ATSDR and/or an USEPA

Toxicologist to concur with the PRPs findings regarding the surface soils and slag piles.



Y.

Used Ceiling
ERRS $30.000 $35,000
START $6.500 $ 25,000
U.S. EPA $ 11.000 $ 28,200

ESTIMATED COSTS (through December 6, 2002)

Percent Remaining
15%
73 %

61%

* The above accounting of expenditures is an estimate based on amounts known by the OSC at
the time of the preparation of this report. The cost accounting data shown in this report does not
necessarily represent the exact monetary figures which the U.S. Government may include in any

claim for cost recovery.

VI DISPOSITION OF WASTES
DISPOSITION OF WASTES
31" AND CALIFORNIA
CHICAGO, ILLINOIS
Wastestream / Backfill Medium Quantity  Units Treatment Disposal Facility
Artillery Rounds N/A 258 Each None
K061 - Electric arc furnace dust 150 tons Stabil. Waste Managemenet
CID Area 4
K061 - Rinsate 26 drums Stabil. EQ Michigan Disposal
K061 - Debris 20 tons Stabil. Waste Management
CID Area 4
Radioactive wear necdles 10 needles none Radiametncs, Inc.
Lorain, Ohio
Non-hazardous liquids/oils 126 drums  none SET Environmental



